
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/05/2000

ESTIMATE SUMMARY 15:08:57

CONTID: C11581         ESTIMATE NO: 0001 PROG 1999

PCN: 11581-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGES S/O FLORENCE PERCENT TIME:

PROJECT NO: BR 067A-008                   

BRIDGES S/O FLORENCE

NAME OF ROAD: SH 67

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/30/2000 DATE TIME STARTED 06/15/2000

9002 N. MOORE RD. DATE LET 04/27/2000 DATE WORK BEGAN

 DATE AWARDED 05/03/2000 DATE TIME STOPPED 01/05/2001

 DATE CONTRACT EXECUTED 05/17/2000 DATE ACCEPTED 01/05/2001

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 06/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,067,653.87 PARTICIPATING $ $ 130,021.91

AWARD PROJECT AMT: 1,872,723.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,629.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.67

CALENDAR DAYS

CALENDAR DAYS

6.29%

1,937,631.96

130,021.91

130,021.91

127,392.17

$

$

$

$

130,021.91

0.00

130,021.91

0.00

130,021.91

-2,629.74

0.00

127,392.17

0.00

AMOUNT DUE 127,392.17 127,392.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 127,392.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE DELETED FORM 105 0.000

0.000

202-00033  
 

0.000

EACH

225.00000 0.000.000

0.00

0010 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

64.000

EACH

6.00000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

21,580.000

SY  

1.50000 0.000.000

0.00

0020 REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

250.000

LF  

5.95000 0.000.000

0.00

0025 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

12.000

EACH

60.00000 0.000.000

0.00

0030 *REMOVAL OF FENCE 0.000

3,488.000

202-01000  
 

3,627.000

LF  

1.58000 5,511.043,488.000

5,511.04

0035 REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

740.000

LF  

3.41000 0.000.000

0.00

0040 REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

8.000

EACH

110.00000 0.000.000

0.00

0045 PLUG CULVERT 0.000

0.000

202-04001  
 

1.000

EACH

301.00000 0.000.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

9,226.000

203-00060  
 

39,193.000

CY  

1.45000 13,377.709,226.000

13,377.70

0055 COMBINATION LOADER 0.000

8.000

203-01594  
 

8.000

HOUR

67.15000 537.208.000

537.20
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE EXCAVATION 0.000

239.000

206-00000  
 

500.000

CY  

6.00000 1,434.00239.000

1,434.00

0065 TOPSOIL 0.000

0.000

207-00205  
 

8,576.000

CY  

5.79000 0.000.000

0.00

0070 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

315.000

EACH

12.60000 0.000.000

0.00

0075 SEDIMENT REMOVAL AND DISPOSAL DELETED FORM 105 0.000

0.000

208-00100  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0080 EROSION CONTROL SUPERVISOR 0.000

0.200

208-00200  
 

1.000

L S 

2,700.00000 540.000.200

540.00

0085 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

3.000

EACH

280.00000 0.000.000

0.00

0090 RESET GROUND SIGN 0.000

0.000

210-00810  
 

10.000

EACH

175.00000 0.000.000

0.00

0095 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

18.000

ACRE

420.00000 0.000.000

0.00

0100 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

18.000

ACRE

383.25000 0.000.000

0.00

0105 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,700.000

LB  

3.10000 0.000.000

0.00

0110 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

150.000

SY  

3.10000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

1.000

250-00010  
 

1.000

L S 

2,362.50000 2,362.501.000

2,362.50

0120 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

21.000

HOUR

45.00000 0.000.000

0.00

0125 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

9.000

HOUR

68.00000 0.000.000

0.00

0130 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
58-22) 

0.000

0.000

403-32353  
 

13,125.830

TON 

40.00000 0.000.000

0.00

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

7,000.000

GAL 

1.50000 0.000.000

0.00

0140 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

947.000

SY  

2.20000 0.000.000

0.00

0145 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

931.000

CY  

32.00000 0.000.000

0.00

0150 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

184.000

LF  

32.00000 0.000.000

0.00

0155 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

6.000

LF  

100.00000 0.000.000

0.00

0160 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

10.000

EACH

340.00000 0.000.000

0.00

0165 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

2.000

EACH

376.44000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,056.250

LF  

12.60000 0.000.000

0.00

0175 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

8.000

EACH

981.75000 0.000.000

0.00

0180 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

787.50000 0.000.000

0.00

0185 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

7.000

EACH

1,365.00000 0.000.000

0.00

0190 *END POST 0.000

0.000

607-00005  
 

9.000

EACH

222.60000 0.000.000

0.00

0195 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

9.000

EACH

286.65000 0.000.000

0.00

0200 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

3,300.000

LF  

2.91000 0.000.000

0.00

0205 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

250.000

LF  

5.25000 0.000.000

0.00

0210 *FENCE (TEMPORARY) 0.000

2,934.000

607-11580  
 

3,058.000

LF  

2.63000 7,716.422,934.000

7,716.42

0215 *20 FOOT GATE 0.000

0.000

607-60120  
 

2.000

EACH

655.20000 0.000.000

0.00

0220 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

44.000

EACH

10.50000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

8.000

EACH

21.00000 0.000.000

0.00

0230 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

58.000

SF  

12.60000 0.000.000

0.00

0235 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

50.000

SF  

15.75000 0.000.000

0.00

0240 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

187.250

LF  

2.10000 0.000.000

0.00

0245 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

50.000

LF  

6.30000 0.000.000

0.00

0250 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

52.000

LF  

21.00000 0.000.000

0.00

0255 DETOUR CULVERT PIPE 0.000

0.500

617-03000  
 

2.000

L S 

9,198.00000 4,599.000.500

4,599.00

0260 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

16,156.000

SY  

6.00000 0.000.000

0.00

0265 *CONSTRUCTION SURVEYING 0.000

0.160

625-00000  
 

1.000

L S 

52,000.00000 8,320.000.160

8,320.00

0270 *MOBILIZATION 0.000

0.238

626-00000  
 

1.000

L S 

178,000.00000 42,364.000.238

42,364.00

0275 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

180.000

GAL 

52.50000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

103.400

GAL 

126.00000 0.000.000

0.00

0285 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

10.000

EACH

210.00000 0.000.000

0.00

0290 *FLAGGING 0.000

44.500

630-00000  
 

1,500.000

HOUR

22.00000 979.0044.500

979.00

0295 *TRAFFIC CONTROL SUPERVISOR 0.000

5.000

630-00002  
 

85.000

DAY 

315.00000 1,575.005.000

1,575.00

0300 *TRAFFIC CONTROL INSPECTION 0.000

7.000

630-00007  
 

88.000

DAY 

115.00000 805.007.000

805.00

0305 *FLASHING BEACON (PORTABLE) 0.000

1.000

630-80001  
 

2.000

EACH

525.00000 525.001.000

525.00

0310 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

6.000

EACH

472.50000 0.000.000

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

24.000

EACH

68.25000 0.000.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

19.000

630-80342  
 

54.000

EACH

124.43000 2,364.1719.000

2,364.17

0325 *DRUM CHANNELIZING DEVICE 0.000

7.500

630-80360  
 

188.000

EACH

68.25000 511.887.500

511.88

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED FORM 105

0.000

0.000

630-80363  
 

0.000

EACH

68.25000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

2,260.000

LF  

10.50000 0.000.000

0.00

0340 *TRAFFIC CONE 0.000

0.000

630-80380  
 

20.000

EACH

10.50000 0.000.000

0.00

0345 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

2.000

EACH

2,625.00000 0.000.000

0.00

0350 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

2,267.000

F A 

1.00000 0.000.000

0.00

0360 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

200.000

EACH

1.00000 0.000.000

0.00

0365 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0370 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0380 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0530 REM PAVEMENT MARKING MCR 0.000

0.000

202-00250  
 

818.000

SF  

3.15000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 ADDED ITEM (LUMP SUM)/ REMOVAL OF OLD ABUTMENT. MCR 0.000

0.000

900-00014  
 

1.000

L S 

1,673.80000 0.000.000

0.00

0540 END ANCHOR TY 3J MCR 0.000

0.000

606-01385  
 

1.000

EACH

1,052.25000 0.000.000

0.00

0545 HBP (PATCHING) (ASPH) MCR 0.000

0.000

403-00720  
 

163.500

TON 

125.00000 0.000.000

0.00

0550 ADDED ITEM (EACH)/ PRIVATE ENTRANCE MCR 0.000

0.000

900-00007  
 

1.000

EACH

1,038.90000 0.000.000

0.00

0555 HBP (PATCHING) (ASPH) DELETED FORM 105 0.000

0.000

403-00720  
 

0.000

TON 

125.00000 0.000.000

0.00

CAT 93,521.9193,521.911,372,085.37CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-16-AP 

0385 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

19,500.00000 0.000.000

0.00

0390 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

616.000

CY  

6.00000 0.000.000

0.00

0395 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

340.000

CY  

15.50000 0.000.000

0.00

0400 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

142.000

CY  

20.00000 0.000.000

0.00

0405 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

320.000

CY  

12.00000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-16-AP 

0410 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
58-22) DELETED FORM 105

0.000

0.000

403-32353  
 

0.000

TON 

40.00000 0.000.000

0.00

0415 STEEL PILING (HP 12X74) 0.000

0.000

502-11274  
 

358.800

LF  

36.00000 0.000.000

0.00

0420 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

430.000

SY  

9.75000 0.000.000

0.00

0425 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

199.700

CY  

335.00000 0.000.000

0.00

0430 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

22,179.000

LB  

0.59000 0.000.000

0.00

0430 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

0.000LB  

0.28500 0.000.000

0.00

0435 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

270.000

LF  

84.63000 0.000.000

0.00

0440 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 0.000

0.000

618-01992  
 

4,042.000

SF  

29.00000 0.000.000

0.00

CAT 0.000.00272,308.51CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE K-16-BW 

0445 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

19,500.00000 0.000.000

0.00

0450 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

239.000

CY  

6.00000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE K-16-BW 

0455 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

202.000

CY  

20.00000 0.000.000

0.00

0460 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

329.310

CY  

288.00000 0.000.000

0.00

0465 *REINFORCING STEEL 0.000

0.000

602-00000  
 

46,842.000

LB  

0.46000 0.000.000

0.00

0465 MATERIAL ALLOWANCE REINF STEEL 0.000

0.000LB  

0.20850 0.000.000

0.00

0470 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

27,769.000

LB  

0.59000 0.000.000

0.00

0470 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

0.000LB  

0.28500 0.000.000

0.00

0475 BRIDGE RAIL TYPE 10 0.000

0.000

606-11000  
 

85.000

LF  

64.86000 0.000.000

0.00

CAT 0.000.00163,259.41CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE K-16-BZ 

0480 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

19,500.00000 0.000.000

0.00

0485 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

268.000

CY  

6.00000 0.000.000

0.00

0490 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

104.000

CY  

20.00000 0.000.000

0.00
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PCN: 11581-BID    ESTIMATE RUN 07/05/2000

PROJECT: BR 067A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:57

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE K-16-BZ 

0495 STEEL PILING (HP 12X53) 0.000

0.000

502-11253  
 

438.300

LF  

32.00000 0.000.000

0.00

0500 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

426.500

CY  

288.00000 0.000.000

0.00

0505 *REINFORCING STEEL 0.000

0.000

602-00000  
 

47,667.000

LB  

0.46000 0.000.000

0.00

0505 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.20850 0.000.000

0.00

0510 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

36,624.000

LB  

0.59000 0.000.000

0.00

0510 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED0 0.000

0.000LB  

0.28500 0.000.000

0.00

0560 DRIVE STEEL SHEET PILING MCR 0.000

0.000

501-00300  
 

2,000.000

SF  

9.96000 0.000.000

0.00

CAT 0.000.00223,500.58CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

18,500.00000 18,500.001.000

18,500.00

0520 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0525 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

CAT 36,500.0036,500.0036,500.00CURRENT AMT0400 $ $ $

$ 130,021.91130,021.91$2,067,653.87$CURRENT AMTPROJECT TOTAL


